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Agenda 
o Northwest  Corridor Project Update 

 

• Update 
 

• Schedule 
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• The Northwest Corridor is still in the open procurement phase and 
communication may be limited.   
 

• First draft RFP 
o Issued on August 17, 2012 
o Questions/Comments due August 31, 2012 
o One on One meetings held week of September 17, 2012  
o Responses issued on October 2, 2012 

 

• SRTA/GISFIC Boards Approved the Joint Resolution on October 4, 2012 
 

• Second draft RFP 
o Issued on October 9, 2012 
o Questions/Comments due October 23, 2012 
o One on One meetings held week of October 29, 2012 
o Reponses issued on November 30, 2012 
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• FHWA  approved the RFP for release on December 7, 2012 
 

• The RFP was issued on schedule to the shortlisted teams only on December 
7, 2012 
 

• One on One meetings are taking place this week to discuss Alternate 
Technical Concepts 
 

• TIFIA Status: 
o LOI submitted in August 2012 
o TIFIA Office is currently reviewing 
o Monthly calls to discuss 
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Project Schedule 
-Northwest Corridor- 

  
2012 

2013 2014 2015 2016 2017 2018 
Milestones May Jun Jul Aug Sep Oct  Nov Dec 

RFQ Notice of Intent   
  

                        

RFQ Issuance                             

SOQs Due                             

Shortlist Selection                             

Industry/FHWA RFP 
Review/  Approval                              

RFP Issuance                             

ROD                 
April 

          

Proposal Due                 
June 

          

Design/Construct                             

Open to Traffic                             
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Questions? 

P3 Update 
 


